

SE 491 Weekly Report MAY15-02 Week 4 (9/22/14-9/28/14)

Advisor: David Weiss

Client: Danfoss

Members (roles): Zach Carlson (webmaster, key concept holder); Jamie Countryman (leader);
Mitch Valenta (communication leader)

Project Title: Enterprise layered process auditing

Weekly Summary

We met and discussed various requirements that our client requested. Started working on the project plan and initial mockups. Created an initial draft to UI mockups including login, admin view, and questions. Contacted our advisor to set up another meeting for feedback on our draft of the project plan. Set up a tentative schedule, dove into functional requirements, cleaned up structure of project plan.

Pending issues

Plans for next week

Finish up project plan

Meet with advisor to review project plan and discuss first client visit

Individual Contributions (this week)

Jamie: Project Plan, Deliverables, Mockups – 3 hr

Zach: Project Plan and Mockups – 3 hr

Mitch: Project Plan, Requirements, Schedule – 3 hr

Total contributions for the project

Jamie – 5.5 hr

Zach – 5 hr

Mitch – 5 hr