

SE 491 Weekly Report MAY15-02 Week 10 (11/3/14-11/9/14)

Advisor: David Weiss

Client: Danfoss

Members (roles): Zach Carlson (webmaster, key concept holder); Jamie Countryman (leader);
Mitch Valenta (communication leader)

Project Title: Enterprise layered process auditing

Weekly Summary

Finish our final version of our project plan.

Meeting notes

11/7 Group Meeting

Duration: 2 hours **Members Present:** All

Purpose and Goals:

The purpose was to continue and wrap up our final version of the project plan. We wanted to ensure that we add specific sections that cover the material required in the rubric.

Achievements:

We completed our final version of the project plan. We discussed specifics such as assessment of proposed solution, validation and acceptance test, technical approach, and test plan. We revised our schedule and considered more specifications that needed to be implemented.

Pending issues

None.

Plans for next week

Revise design document and discuss presentation:

- Jamie: revise current UI mockups to the feedback we received from client, discuss specific sections of presentation most interested in
- Mitch: review use cases from design document, discuss specific sections of presentation most interested in
- Zach: revise module design and structural diagrams to fit the project better, discuss specific sections of presentation most interested in

Individual Contributions (this week)

Jamie: Attended meeting, assessment of proposed solution, test plan, market / literature survey, reorganized structure of project plan (2 hr)

Zach: Attended meeting, validation and acceptance test, technical approach, and conclusion (2 hr)

Mitch: Attended meeting, revised our project plan schedule (2 hr)

Total contributions for the project

Jamie (19.25 hr)

Zach (22.25 hr)

Mitch (18.25 hr)