

SE 491 Weekly Report MAY15-02 Week 7 (10/13/14-10/19/14)

Advisor: David Weiss

Client: Danfoss

Members (roles): Zach Carlson (webmaster, key concept holder); Jamie Countryman (leader);
Mitch Valenta (communication leader)

Project Title: Enterprise layered process auditing

Weekly Summary

Continued working on the project plan and worked towards version 2. Cleaned up structure of project plan. Discussed moving towards starting the design document.

Meeting notes

10/17 Group Meeting

Duration: 2 hours **Members Present:** All

Purpose and Goals:

The purpose was to touch base with each other and continue revisions on the project plan. We discussed and defined what our client's requirements are and implemented them into our plan. Finally, we took a closer look at the rubric for the assignment and implemented sections that are required.

Achievements:

Worked a lot towards a second version of our project plan. Completed system requirements section, improved UI mockups section, reworked user interface description section.

Pending issues

1. Ask client about image upload for safety sections
2. Possibly meet with client after mockups are finished complete to touch base

Plans for next week

Create project design document. Revise project plan and consider implementing ideas suggested by advisor into project plan:

- Jamie: continue to embellish the current UI mockups, assist Zach with system requirements section and to include discussed suggestions with advisor
- Mitch: continue to rework schedule to include iterations and more discussed topics, revise the risks section, add cost considerations, market survey, and conclusion
- Zach: Refine the system requirements and specifications

Individual Contributions (this week)

Jamie: Attended meeting, worked on mockups, refined sections of project plan to rubric (2.5 hr)

Zach: Attended meeting, refined sections of project plan to rubric, started learning ASP.NET MVC (2.5 hr)

Mitch: Attended meeting, worked on schedule and risks (2 hr)

Total contributions for the project

Jamie (12.75 hr)

Zach (15.75 hr)

Mitch (11.75 hr)